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Project No: 8153 Rb ‘,

Project Name: Milpitas Library Off Site Utility Improvements

DRAFT :
AMENDMENT TO AGREEMENT No 7
FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this 6th day of December 2005, by and
between the City of Milpitas, a municipal corporation of the State of California
(hereafter referred to as "CITY") and Harris and Associates {hereafter referred to
as "CONSULTANT").

RECITALS

WHEREAS, the parties entered into an Agreement for professional
mapping, survey, and utility engineering services for Weller, Winsor, and
Main Street as part of the Milpitas Library Off-site Utility Improvements,
Project No. 8153, on October 28, 2003; and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide professional engineering services for the creation of the official
Plan Lines for Winsor and Weller Avenues, preparation of right of way
vacation documents, and preparation of final ptans, specifications, and
estimates for Winsor Avenue street improvements on March 2, 2004; and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide professional engineering services for the creation of a drainage
study for the library, garage structure, and development of the City parcels
west of Main Street, and to include a portion of Carlo Street between
Winsor and Main Street in the official Plan Lines for Winsor and Weller
Avenues, and for preparation of a design of for the relocation of existing
City Utilities in Main Street between Weller and Carlo Streets as needed for
the library project on May 18, 2004, and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide professional engineering services to prepare and record a Record
of Survey to document existing boundary and survey control points for
Weller Lane, Winsor Avenue, Carlo Stireet, and North Main Street; to
prepare a revised Land Use Exhibit incorporating the revised Main Street
curb line in front of the library parcel; preparation of typical cross sections
for North Main, Weller, and areas under route 237 to coordinate
streetscape and utility improvements; and additional coordination meetings
with the Utility companies on May 18, 2004; and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide professional engineering services to evaluate the flood hazard and
determine possible mitigation and/or structure design requirements for the
library and garage on October 5, 2004; and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide additional professional engineering and coordination services for
the design of utility and joint trench relocations in North Main Street to
accommodate the new County Health Center and Senior Housing projects
on February 1st, 2005, and



WHEREAS, the parties amended the Agreement to aliow CONSULTANT to
provide additional professional engineering and construction services to
support staff with the administration of project construction, include
submittal review, responding to RFl's, review of change orders, on June 7'
2005. ' :

WHEREAS, the parties now desire to amend the Agreement to allow
CONSULTANT to provide additional professional engineering for design of
storm drain on North Main Street north of Weller Lane, to revise the Joint
Trench and utility design to accommodate the library and east parking
garage, and construction services on the second phase of the project on
North Main Street from Weller Lane to Carlo to support staff with the
administration of project construction, include submittal review, responding
to RFIl's, review of change orders, etc.

NOW THEREFORE, in consideration of the mutual covenants and
conditions herein contained, the parties agree to amend the Agreement as
follows:

The first sentence in Subsection 1.1, entitled "Term of Services" is
amended to read:

The term of this Agreement shall begin on the date first noted above
and shail end on October 16, 2006.

Section 1, entitled "Services" is amended by adding Exhibits "A-9", which
are attached hereto and incorporated by reference herein.

Section 2, entitled " Compensation " is amended to add Exhibit "B-9", which
are attached hereto and incorporated by reference herein. Section 2 is
further amended by adding the following to the end of the Section:

The compensation for the services set forth in Exhibits "A-9" is a "not
to exceed" amount, The total maximum amount of compensation to be
paid for tasks outlined in Exhibits "B-9" shali not exceed $30,000,00.

The Consultant agrees to maintain and pay for all insurance policies as
stated in Section 4, entitled "Insurance Requirements" of the Agreement
dated October 28, 2003, between Harris and Associates and the City of
Milpitas. The Consultant shall provide the City with renewal certificates of
the current policies upon the expiration of the current policy.

All other provisions of the Agreement shall remain in full force and effect.
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This Amendment is executed as of the date written a_bove.
APPROVED BY:;

CITY OF MILPITAS | CONSULTANT Heqris ?’Ammm

Sl e Coofor

/”ho&/ ':‘C«. Cos -
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City Engineer as to content

City Manager

City Attorney as to Form

ATTESTED BY:

City Clerk



November I, 2005

Exl.y A-1

Harris & Associates

Program Managers

Construction Managers
Civil Engineers

Mr. Steve Erickson
City of Milpitas

455 E. Calaveras Blvd.
Milpitas, CA 95035

Re:

Cost Proposal for Additional Services, Contract Amendment #7

Milpitas Library Utility Relocation and Undergrounding

Revisions to North Main Street, Winsor and Weller Avenue Proposed Utility Relocation
Improvements

Dear Steve:

This proposal is to provide additional design services for the referenced project. As requested by the
City, the services are to include:

1.

Revisions to the North Main Street utility relocation and joint trench plans to add the
extension of the storm drain removal and replacement from the Weller intersection north 104
linear feet to the upstream terminus of the Apton storm drain improvements. Qur originat
scope of work included removal and replacement of the existing storm drain system to the
northeast corner of North Main Street and Weller Avenue. This work requires utilizing
topographic base maps provided by the Apton developer and revising the hydraulic
calculations for the North Main Street system to include the system as designed by Apton’s
engineers within the limits of their improvements to North Main Street. Additionally, the
work includes dealing with several versions of the Apton storm system plan, as revised by
their engineers,

Item deleted

Revisions to the Composite Joint Trench Plans to accommodate addition of the relocated gas
main to the joint trench and to accommodate revised services to the Library site, including
new transformer location at the garage. Work also included revisions to add traffic signal
interconnect and fiberoptics for replacement of City communication facilities beyond limits
of original underground district.

Revisions to the wet utility plans for Winsor Avenue between the Winsor/Weller intersection
and the entrance to the proposed Library Parking Structure to add approximately 240 linear
feet each of storm, sanitary and water pipe to serve the new library. The Winsor/Weller
Utility Relocation Plans only included stubs for these utilities.

Review of the scope of the proposed improvements to reduce the cost of the improvements
by approximately $1,000,000. Prepare letter outlining potential reductions in scope and
associated cost savings.
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6. Revise proposed storm drain system in North Main Street per revised plans from Apton
Development dated September 27, 2005.

7. item deleted

8. Prepare estimate of impacts to construction costs of keeping North Main Street open to traffic
during construction.

9. Review of submittals, contract change orders and provide technical responses to RFI’s as
requested by City staff.

Our Fee for performing these additional services will be $28,000 as described and shown on the
attached Exhibit “B” all other Terms and Conditions of our original agreement dated October 28,
2003 with the Redevelopment Agency will remain the same,

Should you have any questions regarding the above please contact me at (408) 842-5777,
or by e-mail: mcooper@harris-assoc.com. Thank you for the opportunity to be of service.

Sincerely,

Harris & Associates

A k. (e

Michael K. Cooper, PE
Vice President



EXHIBIT"B" = q

CITY OF Milpitas '
Library and Parldng Strugture |
ESTIMATED ADDITIONAL FEE FOR AMENDMENT NG, 7 !
Hours
Task Descripticn FD PM PEPC | TECH ICLERICAL FEE
|
Hourly Rata [ per Standard Hourly Rate Schedule’ $210.00 | $190.00 | $145.00 [ $105.00 [ § 75,00
1.0 Ravislons to North Main Street - Add SD ,
1
1.1 Prepars Base Sheets - Aption Topo - 2 8 'S 1,130,00
1.2 Prepare/Revise Plan and Profile and Detalls 1 16 24 ; § 5030.00
' § -
1
3.0 Ravislons te_Compasite Joint Tranch Plans ' § -
3.1 Revize Trench Sections & Extand Plans 0.5 0.5 12 20 3404000
3.2 Ravige estimate 1 2 : 480,00
3.3 Coardination with utility companles 8 : 1,160.00
4.0 Ravisions to Wet UtHity Plans - Winsor Ave ] -
{4.1 Roavisa Plans 1 1 i} 8 . §  2,400.00
4.2 Revise Estimate 1 3 145,00
.0 Value Engineering
5.1 Preliminary Review and Prepare Letter 2 g ‘% 1.540.00
8.0 Ravisians to Storm Draln .8 .
6.1 Ravisa Plans 1 8 [ 1 1,900.00
6 2 Ravise Estimate 1 2 13 556.00
B B
8.0 Cost astimate of kesping Maln Street apen '8 -
8.1 Prapara Estimate_ and Reviaw with Clty 4 1§ 835.00
|
9.0 Roview Submittals & CO's, Respond To RFi's 15 -
9.1 Review Submittals and provide respenses 2 15 8 4 3,6895.00
92 Raview and prepare responses to RFI's 18 4 2,820 00
93 Revlew Changa Orders 2 10 4 2250.00
Totai 150 15.50 106 GO 80,00 10.00 27,780.00
Roundad 1§ 28.000.00
ASSUMPTIONS: :
1. Cily to provide slocirenic fleg for Noth Maln Stresl north of Wallsr Ave, ©

Library and Utility Relocation
Qn-Call Surveying.xs
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